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Dear Supervisors:

D.EPARTMENT OF PUBLIC WORKS: CHANGES IN WORK
FOR PUBLIC WORKS CONTRACTS

CITIES OF LONG BEACH, MONTEBELLO, AND PICO RIVERA
AND IN THE UNINCORPORATED COMMUNITY OF MONTROSE

(SUPERVISORIAL DISTRICTS 1, 4, AND 5)
(3 VOTES)

IT is RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

· Project ID No. RDC0011034 - Beverly Boulevard over Rio Hondo Channel, to
reconstruct and widen a bridge and install traffic signals and street lights,
Cities of Montebello and Pico Rivera (1), MCM Construction, Inc., for changes
required to cut piles, construct temporary channel crossing, furnish and install
electric service pedestal, and grind bridge deck, with an increase in the
contract amount of $107,000.00.

"To Enrich Lives Through Effective And Caring Service"
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· Project ID No. RDC0014955 - Montrose Avenue at Rosemont Avenue, to

construct curb and gutter, sidewalk, driveways, retaining walls, and drainage
structures, in the unincorporated community of Montrose (5), Tekton
Construction Enterprises, Inc., for changes required to account for an
increase in bid quantities, remove a culvert, remove and dispose of reinforced
concrete, and lower a waterline, with an increase in the contract amount of
$10,574.07.

. Project ID No. WMD0000050 - Dominguez Gap Spreading Grounds,
Dominguez Gap Wetlands, to construct a wetlands demonstration project,
City of Long Beach (4), Environmental Construction, Inc., for changes
required to repair eroded slopes, with an increase in the contract amount of
$16,471.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's approval for changes
in public works contracts in support of the timely completion of the projects while

avoiding delays and the potential for claims. The descriptions of the changes,

estimated costs, and the necessary time extensions are listed in the attachment for
each contract.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contract. Attached for your
authorization are changes in work in excess of his delegated limits, which are required
to complete Project ID Nos. RDC0011034, RDC0014955, and WMD0000050.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes wil provide improved

infrastructure to better serve the public and enhance the qualiy of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from increases of
$10,574.07 to $107,000.00.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion wil be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Acting Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:ss

Attachments (3)

c: County Counsel

Office of Affrmative Action Compliance

C:IDocuments and SettingslkdolLocal Settings\Temporary Internet Files\OLK5E\Changes.doc
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PROJECT ID NO. RDC0011034 - BEVERLY BOULEVARD OVER RIO HONDO
CHANNEL (Cities of Montebello and Pico Rivera), Supervisorial District 1,
Contractor: MCM Construction, Inc.

Project Description:

Reconstruction and widening of a bridge and adjacent roadway, installation of traffic
signals and street lights, and other appurtenant work.

Chanqes in Work:

Total

$46,000.00
31,000.00
15,000.00
15.000.00

$107.000.00

(1) Field Cut Piles

(2) Construct Temporary Channel Crossing

(3) Furnish and Install Electric Service Pedestal
(4) Grind Bridge Deck

Description of Chanqes:

(1) During pile driving operations, piles for the southern portion of the bridge reached
refusal before reaching their design elevation due to unanticipated soil conditions. It will
be necessary to field cut these piles shorter than designed and prepare them for
installation of anchors. This work is not shown on the plans.

(2) During construction activities on the southern portion of the bridge, water has
flowed regularly through the worksite. It will be necessary to construct a temporary
crossing structure in the Rio Hondo Channel to provide access for the contractor's
personnel and equipment. This work is not shown on the plans.

(3) It will be necessary to furnish and install a nonmetered electric service pedestal
on the north side of Beverly Boulevard east of the bridge. It will also be necessary to
furnish and install electrical conduit in the parkway. Southern California Edison
Company requires this work to provide electricity to the eight street lights on the bridge.
This work is not shown on the plans.

(4) It will be necessary to grind the existing bridge deck to match the profile of the
newly constructed bridge deck. This work is shown on the plans.
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The costs for all items of work will be based on time and materials as provide in
Subsection 3-3 of the contract specifications.

Twenty-five additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be authorized

$8,956,100.05

Revised Contract Amount

334,025.00
107.000.00

$9.397.125.05

HH:lgm
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PROJECT ID NO. RDC0014955 - MONTROSE AVENUE AT ROSEMONT AVENUE
(in the unincorporated community of Montrose), Supervisorial District 5,
Contractor: Tekton Construction Enterprises, Inc.

Project Description:

Construction of curb and gutter, sidewalk, driveways, retaining walls, drainage
structures, and other appurtenant work.

Chanqes in Work:

(1) Variations in Bid Quantities

(2) Remove Culvert
(3) Remove Reinforced Concrete

(4) Lower Waterline

$ 5,993.67
2,580.40
1,400.00

600.00

Total $10.574.07

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) During excavation, the contractor encountered a reinforced concrete culvert not
shown on the plans. It wil be necessary to remove this culvert in order to place the new
curb and gutter.

(3) During removal of existing concrete structures, the contractor encountered
reinforced concrete not shown on the plans. It will be necessary to remove and dispose
of this reinforced concrete.

(4) A waterline must be lowered to allow construction of a proposed walL. This work is
not shown on the plans.

The costs for Item 1 will be based on contract unit prices. The costs for Items 2 and 4
will be based on time and materials as provided in Subsection 3-3 of the contract
specifications. The cost for Item 3 was negotiated as provided in Subsection 3-2 of the
contract specifications.
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Seven additional working days will be required because of these changes.

Revised Contract Amount:

Revised contract amount

$118,413.71
10,574.07

$128.987.78

Original contract amount
Changes in work to be authorized

JAP:lgm
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PROJECT ID NO. WMD0000050 - DOMINGUEZ GAP SPREADING GROUNDS,
DOMINGUEZ GAP WETLANDS (City of Long Beach), Supervisorial District 4,
Contractor: Environmental Construction, Inc.

Project Description:

Construction of a wetlands demonstration project.

Chanqe in Work:

Slope Repair $16,471.00

Description of Work:

It wil be necessary to repair the slope of the east. This work is not shown on the plans.

The cost for this work was negotiated as provided in Subsection 3-2 of the contract
specifications.

No additional working days wil be required because of this change.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

$6,636,402.20

Revised contract amount

597,373.00
16.471.00

$7.250.246.20

SMA:ss

-3-


